



Treatment	2016-17 HMP - West	START	FINISH	Footway	Carriageway
HRA	A183 Chester Road, Grindon - carry over	Mar-17	Mar-17		✓
Patching	A183 Chester Road (St.Gabriels) area - cwy	Mar-17	Mar-17		✓
HRA	A183 Chester Road / Greenwood Road rbt - carry over - Possible change	Mar-17	Mar-17		✓
DBM	Abingdon Street (rear)	Jan-17	Jan-17		✓
DBM	Barnes View (Colchester to Farnham)	03/10/16	04/10/16		✓
Sch	Blind Lane - outside shops	Jan-17	Mar-17	✓	
DBM	Bridle Path	28/09/16	03/10/16		✓
Patch	C511 Hylton Road Pennistone	Mar-17	Mar-17		✓
DBM	Claxheugh Rd	12/07/16	14/07/16		✓
Sch	Fordenbridge Cres - Phase 1	Jan-17	Mar-17	✓	
Concrete	Forest Road	Mar-17	Mar-17		✓
DBM	Gifford Square	Nov-16	Dec-16		✓
Micro	Ganton Square	Nov-16	Nov-16		✓
Sch	Gleneagles Road	25/04/16	29/04/16	✓	
Micro	Huntley Square	Nov-16	Nov-16		✓
DBM	Kimberely Street, Pallion	20/09/16	21/09/16		✓
Concrete	Lambton Court	06/07/16	25/07/16		✓
Dig	Lincoln Avenue (Vicarage Rd cont.)	19/09/16	22/09/16		✓
Concrete	Lulworth Court	27/06/16	05/07/16		✓
DBM	Mafeking Street, Pallion	20/09/16	21/09/16		✓
Slurry	Mary Street, Silksworth	Nov-16	Nov-16	✓	
Sch	Oxford Close, Silksworth	25/04/16	13/06/16	✓	
Concrete	Pancras Road	16/08/16	22/08/16		✓
DBM	Park Lea	Nov-16	Dec-16		✓
Micro	Parkstone Close	Nov-16	Nov-16		✓
DBM	Seaham Street	Nov-16	Nov-16		✓
HRA(Flood Monies)	Silksworth Lane (Frinton Park)	Mar-17	Mar-17		✓
Sch	Silksworth Road	Mar-17	Mar-17	✓	
Slurry	The Broadway (shops), Chester Rd, inc part Glenleigh Dr	Nov-16	Nov-16	✓	
Sch	Tilbury Road Phase 2	30/08/16	10/10/16	✓	
Sch	Warwick Terrace	Jan-17	Mar-17	✓	
Concrete	Westfield Grove	04/10/16	20/10/16		✓
Concrete	Wimbourne Avenue & Westfield Grove	04/10/16	20/10/16		✓



Complete



Programmed / In Progress



Anticipated



Deferred