## **CORPORATE RISK PROFILE**

		- 2	Negative Impact							
1 = Almost Certain	4 = Critical	_	NI-		- 1		-			
3 = Likely	3 = Significant	100000		1	2	3	4			
2 = Possible	2 = Moderate	=	1							
L = Unlikely	1 = Minor	ikelihood	2							
		- 8	3							
Risk Likelihood	Risk Impact	-	4							

## **APPENDIX 2**

						Original sco	ore	Target s	score	7		1st Line	ne 2nd Line				3rd L	Line				
ID	Risk Areas	Risk Description	Cause	Impact	Current Controls	Impact	Rating	Impact	Likelihood Rating	Mitigating Actions	Source of Assurance	Management Assurance	Law and Governance	Financial Resources	Programmes and Projects	Performance	ICT	HR and OD	Business Continuity	Risk and Assurance	Internal audit	External Assurance
R01	Commissioning	Commissioning decisions are not based on appropriate intelligence	Appropriate intelligence is not gathered, e.g. performance data is incomplete, is out of date, or is not appropriately analysed or assessed the determine the needs of the communit Do not engage with the appropriate sectors of the community / market		JSNA Community engagement arrangements	4 2	8	4 1	1 4	Identify intelligence required and potential sources to inform decisions. Develop engagement plans to gather the required information Analyse the information and use the results to inform the commissioning decisions, using the intelligence team	Internal Audit Work											
R02		Most appropriate and cost effective commissioning option to meet identified needs and achieve commissioning priorities and outcomes is not chosen	Failure to identify and evaluate all the possible commissioning options of delivering services taking into account the resources available. Failure to build or shape capacity in 'market' and cooperative working eg partnerships to enable effective service options to be place to help achieve commissioning priorities and outcomes Inadequate options appraisal process Lack of resource or expertise	objectives are not achieved so community needs not being met. Ineffective use of limited resources.	o Commissioning	4 2	8	4 1	1 4	Options appriaisal undertaken on service design following assessment of customer needs Appropriate procedure followed to commission the preferred option, eg, procurment, service re-design	Governance questionnaire Internal Audits											
R03		Commissioning assessment process is not undertaken on a timely or regular basis.	Inadequate resources Insufficient forward planning for contracted services	Changes in need of community are not identified promptly Inapproprate use of limited resources Community's real needs are not met Existing contracts extended where it may not be the optimal solution		6 1	6	3 1	1 3	Review of performance to ensure service delivery model is delivering outcomes Commissioning Cycle to include planned review date either linked to outcome or contract timescales	Governance questionnaire Internal Audit Work											
R04	Strategic Planning	The priorities set out in the Corporate Plan do not align with the defined needs of the community	Corporate planning process does not adequately reflect the views of the community. Various sections of the community ar not engaged	welfare and future prosperity of our communities	EMT JLT Corporate Planning Process	4 2	8	4 2	2 8	Corporate Plan driven by required outcomes and commissioning activity. Refresh of the JSNA to be undertaken	Risk and Assurance Team Internal Audit											
R05		Strategic plans are not adequately communicated on a timely basis to relevant Council officers and external partners reponsible for delivering plans	Lack of timetable re corporate / service planning Lack of communication plan	Lack of delivery of plans by those partners/servcies responsible	EMT JLT Corporate Planning Process	4 3	12	4 2	2 8	Once approved the Corporate Plan is communicated appropriately within the Council and with Stakeholders	Internal Audit											
R06	Service/Business Planning	not deliver all the actions to achieve the Corporate priorities	Service Planning process does not identify all the actions required to achieve corporate priorities Individuals/service responsibility for delivery of strategic planning actions not identified or communicated Strategic planning process not completed prior to service planning.	Fail to contribute to the welfare and future prosperity of our communities	Business Continuity Corporate Group BS25999 Corporate Business Continuity Plan	3 3	9	3 2	2 6	Service Planning process is driven by the Corporate Plan	Internal Audit											
R07		Service/business plans are not communicated to relevant officer responsible for delivering plan task.	Lack of communication plan	Delay in or lack of delivery of business plan tasks.		4 2	8	4 1	1 4	Business plans are communicated to the relevant officers involved in delivering the plan												
R08	Service Delivery Arrangements	The level of services delivered by the council do not meet customer expectations	Lack of financial resources to invest in changing arrangements Lack of benchmarking to identify service development opportunities Lack of management time to conside delivery improvements Capability issues	customers not achieved Reputational damage Wasted resources	Business Planning Process Performance management arrangements Transformation Programme	4 3	12	4 2	2 8	Performance in relation to the delivery of outcomes is regularly monitored	Corporate Performance management arrangments Internal Audit	_										
R09		Service delivery arrangements are not resilient	Lack of tested business continutty an disaster recovery plans	d Required outcomes for customers not achieved Reputational damage Wasted resources	Corporate business continuity arrangements	4 3	12	4 2	2 8	Business continuity plans are in place and are tested for critical services												

ID	Risk Areas	Risk Description	Cause	Impact	Current Controls	Impact	Rating	Impact	Likelihood	Mitigating Actions	Source of Assurance	Management Assurance	Law and Governance	Financial Resources	Programmes and Projects	Performance	ICT	HR and OD	Business Continuity	Risk and Assurance	Internal audit	External Assurance
R10	Performance Management	Performance management arrangements do not identify if all priorities are being achieved	Meaningful performance indicators are not identified in relation to all priorities / outcomes	Unable to establish if outcomes are being achieved	Performance management framework Performance reviews	4 2	8	4 1	a	Clear performance measures are in place to identify if outcomes are being delivered	Corporate Performance											
R11		performance		Unable to understand if performance levelsl are acceptable		3 3	9	3 2	2 6	performance measures to clarify acceptable levels of performance	Governance questionnaire Corporate Performance management Internal Audit											
R12		Management fail to take prompt effective action in response to performance results reported or fails to follow up to ensure remedial action is effective	Lack of time to consider performance Performance information not accurate, timely or understood Management not held to account for performance Lack of resource or control to make necessary changes	improve service which may have major impact on customers Poor reputation for Council	Performance management Performance Clinics	3 3	9	3 2	i i	Management review performance on a regular basis and take appropriate action to rectify unacceptable performance	Corporate Performance management arrangments Internal Audit											
R13	Partnership / Integrated Working	Partner(s) do not perform their planned tasks as intended to deliver partnership objectives Objectives and priorities of Council and other partner(s) conflict/not aligned	Reducing resources forces partners to concentrate on their own priorities at the expense of partnership priorities Lack of communication of plans between partners Lack of partnership performance monitoring		Partnership Boards Economic Educational, Health & Wellbeing	4 3	12	4 2	2 8 6	arrangements include a	Corporate Performance management arrangments Internal Audit											
R14		Lack of understanding by each partner as to objectives, and nature of partnership (e.g. responsibilities, if applicable, sharing of profits, costs or losses, dispute resolution, governance, decision making, planning, risk sharing)	Lack of formal comprehensive written partnership agreement	Resources wasted on dispute resolution or clarify arrangements. Delay in delivery of plans and outcomes for community		4 3	12	4 2	F	Partnership agreement in place with each partners setting out the expectations of each party and the required reporting arrangements	Partnership Team Governance questionnaire											
	Procurement	The product or service procured does not deliver the intended outcomes	Poor specification Lack of understanding what is needed by commissioner Poor communication between commissioner and procurement Inadequate evaluation process	Fail to obtain value for money Objectives/outcomes are not achieved Most appropriate commissioning options are no obtained	process Procurement Procedure Rules	3 1	3	3 1	E G		Corporate Procurement Internal Audit											
R16		Procurement breaches legal and Council requirements.	Lack of procurement procedure rules and training Lack of knowledge of legal/Council requirements Failure to adhere to requirements (deliberate, e.g. corruption or accidental)	Legal/finacial penalties Challenge, delays in award Loss of reputation	PPRs in place Procurement have skilled staff CP support council officers	2 1	2	2 1	1 2	Commissioners engage with Corporate procurement in enough time to undertake an appropriate and legal procurement process	Corporate Procurement Internal Audit											
R17		Value for money not obtained	Lack of competition Corruption Inappropriate specification Poor procurement planning Goods/services used not subject to competitive process	Poor quality of goods/services and customer service Pay higher prices - waste of scarce resources		3 2	6	3 1	1 3 2	Corporate procurement in enough time to undertake an appropriate and legal procurement process	Corporate Procurement Internal Audit											
	Relationship / Contract Management	Contracts do not deliver the required objectives/outcomes	Lack of clear contract/specification provisions in place to allow effective management of the contract Lack of appreciation of importance of contract management during the procurement process Lack of clarity of clear measures and standards required by commissioner in specification to allow for contract management post award		management framework Corporate	4 3	12	4 2	2 8	The new Head of Contractual Relationships will improve the skills in this area and will ensure that appropriate contract management arrangements are in place for all key procurements undertaken by the Council	Corporate Procurement Internal Audit											
R19	Legality	Council fails to act within its statutory powers	Lack of Constitution, Procedure rules and / or delegation scheme etc. Constitution, procedure rules, delegation scheme are not communicated or understood by officers Decision makers have lack of access to legal expertise Lack of awareness of officers as to their legal responsibilities Changes in law are not recognised and implemented	Councils actions are found to be ultra vires Financial penalties Legal challenge Loss of reputation Delay in delivery of outcomes	Procedure Rules	3 1	3	3 1	L		Law and Governance Governance questionnaire Internal Audit											
R20	Risk Management	Fail to identify and manage the major risks and opportunities to delivering priorities and plans	Risk Management process is not aligned with delivering priorities Management do not have resources for, or do not appreciate the importance of risk and opportunity management Risk appetite of the Council is not identified and communicated	Priorities are not achieved Loss of reputation Potential financial penalties	Risk management policy and strategy	3 2	6	3 1	1 3 a	The Council's strategic and coroporate risks are identified, assessed and managed through EMT and the Audit and Governance Committee Service Planning process to identify key risks												
R21	Performance Reporting	Performance reporting fails to give a full and accurate picture of the progress in achieving corporate priorities and outcomes	Performance reporting does not address all priority issues Performance measures are inappropriate Performance targets not set to aid evaluation of performance Performance data reported is inaccurate, out of date, difficult to understand or incomplete Performance reporting not timely	Reporting does not identify if achievement of all priorities are on track or if interventions are required Appropriate remedial actions are delayed.	Performance	3 1	3	3 1	r c i	Further developments to the reporting of performance in relation to the achievement of outcomes and priorities, including the use of an appropriate ICT solution.	management											

ID	Risk Areas	Risk Description	Cause	Impact	Current Controls	Impact	Rating	Impact	Likelihood	Mitigating Actions	Source of Assurance	Management Assurance	Law and Governance	Financial Resources	Programmes and Projects	Performance	ICT	HR and OD	Business Continuity	Risk and Assurance	Internal audit	External Assurance
	MTFS	Strategic financial plans do not align to Council priorities, objectives and direction as set out as part of the corporate plan	processes are not coordinated to allow plans to be aligned. Financial planning process does not involve consultation with key decision makers in Council both councillors and officers.	overstretched.		4 2	2 8	4	1 4	The Corporate Plan Delivery Plan will need to be refreshed / updated in line with the agreed budget												
R23		Strategic financial plans fail to take into account all critical factors likely to affect the Council's finances moving forward, e.g. changes in government funding streams, changes in amounts of funding, inflation, pay awards, potential liabilities, demand for services, current financial performance, level of financial reserves needed, planned projects etc.	Poor intelligence gathering or horizon scanning Lack of resources Lack of consultation/communication with senior officers	Decisions made with inaccurate information Plans made which are not adequately resourced Falure to achieve plans and outcomes for community Council financial resources overstretched		3 1	1 3	3	1 3	undertaken in assessing the Council's short to medium term financial position	Financial Resources External Audit											
R24	Financial Reporting	Financial reporting fails to reflect on how financial changes in one area impacts on other areas of the council	Financial savings in one area may have a more than proportionate increase in other service areas	Efficiencies are not achieved	Financial Reporting Procedures		1 3	3	1 3	The Coucnil's financial position is regularly reported to the Executive Management Team and Members	Financial Resources											
R25		Financial reporting fails to give a full and accurate picture of the progress to achieving corporate financil priorities and targets	Financial reporting does not address all priority issues Financial performance measures are inappropriate Financial targets not set to aid evaluation of performance Financial performance data reported is inaccurate, out of date, difficult to understand or incomplete Financial performance reporting not timely	Financial reporting does not identify if achievement of all priorities are on track or if interventions are required Appropriate remedial actions are delayed.	Corporate Performance Reporting	3 1	1 3	3	1 3	Financial performance reporting is aligned to performance reporting to identify any potential inaccuracies on inconsistencies	Financial Resources Corporate Performance Management											
R26	Financial Management	Management fail to manage financial performance or take appropriate prompt effective action in response to poor financial performance results reported.	Lack of time to consider performance Performance information not accurate or understood Management not held to account for performance Lack of resource or control to make necessary changes		Financial management framework	3 1	1 3	3	1 3	The financial management framework ensures that managers are regularly review their financial performance and are taking appropriate remedial action where necessary.	Financial Resources											
R27		The Council fails to pay its employees (and those of other clients) on time	Lack of resources to process the changes to the payroll Lack of a clear timetable for the submission of information Lack or payroll staff with the required training	Delay in making salary payments Claims from employees for costs incurred for late payment of bills Loss of reputation as a payroll provider	Policies and procedures in place for operating the payroll system		1 3	3	1 3	Controls in place to ensure that the payroll runs are complete and accurate operate efficiently	Internal Audit											
R28		The Council fails to make payments to its suppliers and clients on time	Lack of resources to process the required payments Lack of controls in place to ensure payments are processed per the required timescales	Loss of reputation with suppliers Claims for interest for late payments	Procedures in place within the Purchase to Pay system		1 3	3	1 3	Procedures required for making payments on time are up to date and fully understood by staff within the payments service	Corporate Procurement Internal Audit											
R29		The Council fails to process payments for housing benefit accurately or on time	Poor assessment procedures Lack of timetable for assessing claims Delay in the processing of claims	Customers do not receive the correct amount of benefit resulting in financial hardship Customers receive their payments late causing unnecessary debt	procedures and	4 1	1 4	4	1 4	Established procedures are in place and followed by adequately trained staff for the assessment and processing of benefit claims												
R30	Income Collection (including CT/NNDR)	Council fails to bill and or promptly collect the income that is due to it	Lack of resources Inadequate procedures for raising accurate bills Inappropriate methods to allow customers to pay bills Over generous credit terms Economic conditions increase the number of bad debtors Procedures fail to identify non payments Ineffective enforcement of credit control arrangements	Financial loss. Unable to balance the budget	Financial procedure rules	3 1	1 3	3	1 3	Regular monitoring that the income received is in line with that expected as per the Council's budget												
R31		Prosperity within the City fails to grow resulting in the expected level of income being uncollectable	Number of businesses in the City reduces or does not grow Increased number of families suffering financial hardship Debts increase and become harder to recover	Financial loss Negative impact on cashflow inability to achieve financial targets	Economic regeneration activity	4 3	3 12	4	2 8	Clear performance measures and regular monitoring of the debtor position	Internal Audit											
	Capital Programme Management	Capital projects do not support the delivery of strategic priorities and desired outcomes	Capital projects are based on available funding and not linked to priorities. Inadequate business cases for projects	Priorities are not delivered City does not have the required infrastructure Poor integration of city developments	Capital Programme Board	3 1	1 3	3	1 3	The Capital Programme is directly aligned to the Council's Corporate Plan and strategic priorities												
R33		The intended benefits of external funding for capital projects are not maximised	Lack of awareness of funding conditions Poor planning Poor monitoring of projects Unforeseen delays in projects	Loss of funding Council resources used to fill funding gaps Other planned projects postponed	Capital Programme Board		3 9	3	2 6	Corporate approach to planning and monitoring of the delivery of the wider benefits of the Capital Programme	Financial Resources Internal Audit											

ID	Risk Areas	Risk Description	Cause	Impact	Current Controls	Impact	Rating	Impact	Mitigating Actions	Source of Assurance	Management Assurance	Law and Governance	Financial Resources	Programmes and Projects	Performance	ICT	HR and OD	Business Continuity	Risk and Assurance	Internal audit	External Assurance
R34	HR Management	The council does not have the required skills and capacity to deliver the City's priorities	Shrinking workforce leading to a reduction in capacity and skills Rapid loss of key/senior officers and associated expertise Lack of effective workforce planning to ensure Council has workforce to meet needs of Council going forward Insufficient resourcess to maintain effective HR management resource and arrangements Insufficient training and development	Delay or increased costs in delivering priorities	Monthly performance management arrangements for KPIs	3 3	9	3 2	Workforce planning strategy place that is appropriately monitored to ensure it is effectively implemented	n Head of HR and OD Internal Audit											
R35		Reduction in productivity and morals of workforce	Increasing workloads Instability due to ongoing changes Job insecurity Impact of Workforce Transformation, i.e. pay protection ending	High absence/sickness rates Stress related absence Lower standards of service delivery Increased costs	Monthly performance management arrangements for KPIs	4 3	12	4 2	Recognisation of reduced capacity Employees feeling valued an supported	Governance questionnaire Head of HR and OD d Internal Audit											
R36		The Council fails to protect the health and safety of its employees, customers and visitors to its bulidings	Lack of an assessment of the health and safety risks Failure to take action to minimise the risks Lack of awareness of employees on the actions to take to keep people safe	Death or injury fo an employee, customer or visitor Resultant financial claims Loss of reputation	Health and safety policies and procedures and regular reporting of H&S Pis.	4 2	8	4 1	Manager understand the requirements of undertaking health and safety risk assessments in line with 4 coporate guidelines and are capable of appropriately assessing the risks and takin corrective action												
R37	ICT Infrastructure	The ICT infrastructure is not fit for purpose (i.e. not meet needs of Council, not reliable, too expensive)	Reducing resources impacts upon the ability to maintain a stable infrastructure Lack of funds to manintain/upgrade infrastructure Lack of understanding of importance of role of ICT in delivering more efficient and effectives services Lack of understanding of extent of reliance on ICT Lack of expertise and time to understand Council IT needs and to design and implement appropriate solution Lack of planning Fragmented and numerous IT systems used by Council historically Lack of communication between management and ICT of Council needs and how ICT support	Disruption to service provision impacting on delivery of priorities Waste of financial resources due to excessive cost Less efficient and effective service delivery Loss of productivity	ICT development plan	4 2	8	4 1	The ICT strategy is clearly aligned to the priorities of the Council and the direction of travel for the provision of Council Services	ICT Internal Audit Business continuity officer											
R38		ICT infrastructure is not resilient to 'disasters'	Lack of planning for disasters (prevent or respond to) No adequate business continuity/disaster recovery ICT infrastructure in place Lack of business continuity/disaster recovery plan which has been tested Key employees not briefed as to their dissaster recovery responsibilities			4 3	12	4 2	Disaster recovery plans clearly linked to the provision of critical services, regularly tested and the recovery timescales reflected in the business continuity plans for critical services												
	Cyber Security	itself to vulnerabilities & threats, both internal & external, (e.g. hacking, phishing, denial of service attack) as a result of its connection to the internet resulting in an increased exposure to the confidentiality, integrity & availability of systems & information	Lack of cybercrime prevention culture created (lack of cybersecurity policies and procedures (prevention and response), lack of ongoing employee training/awareness) Lack of monitoring of alerts/warnings, e.g. no Security & Incident & Event Management (SIEM) solution in place Lack of investment in existing infrastructure increases level of vulnerability PCIDSS vulnerability PCIDSS vulnerability test results not actioned in suitable time scales Lack of resources Lack of understanding of what valuable data the Council holds	confidence, finance and reputational damage Fines / compensation Loss of systems or data loss Major business disruption.	Information Governance Group Operational Information Governance Group	4 3	12	4 2		Internal Audit											
R40	Information Governance / Security	Council's data is not accurately protected	Information and data can be lost, stolen, exposed or corrupted through inadvertent human error and inherent weaknesses in existing information and data security arrangements. The Council is not aware of the data it holds or ensures that it is complete and accurate.  Protection arrangements do not prevent unauthorised access and use of data.	Fines / compensation	Strategic Information Governance Group Operational Information Governance Group	3 3	9	3 2	security arrangmenets in place which are complied with throughout the organisation	Law and Governance Governance questionnaire Internal Audit											

ID	Risk Areas	Risk Description	Cause	Impact	Current Controls	Impact	Rating	Impact	Mitigating Actions	Source of Assurance	Management Assurance	Law and Governance	Financial Resources	Programmes and Projects	Performance	ICT	HR and OD	Business Continuity	Risk and Assurance	Internal audit	External Assurance
R41	Business Continuity Management	The Council's business critical services cannot function in the event of an incident	Business Continuity Plans not up to date, reviewed or revised to reflect organisational, procedural and staff changes Business continuity plans are not tested appropriately	Services are unable to respond in adverse conditions	Corporate Business Continuity Group Business Continuity plans	1	12	4 2	Business continuity plans are reviewed and tested on a regular basis	Business Continuity Officer Internal Audit											
R42		Lack of awareness of content of business continuity plans	Lack of effective communicatoin strategy Lack of testing	Services are unable or slow to respond appropriately to disasters when occur affecting services to community, safety of individuals Loss of reputation		4 3	12	4 2	Relevant staff are made aware of the content of the business continuity plans and understand theor role in implementing them	Business Continuity Officer Internal Audit Governance questionnaire											
R43	Programme / Project Management	Programmes and projects fail to deliver the desired benefits and outcomes	Lack of agreed Project Management Standards Lack of Project Plans and Governance Lack of monitoring of achievement	Fail to obtain value for money. Programme and Project objectives are not achieved	Corporate Project /Programme management arrangements	3 2	6	3 1	The expected benefits of programmes and projects are clearly set out at the start and their achievment monitored throughout												
R44	Asset Management	Opportunities are not taken to maximise the use of assets (land and property). Assets are not fully utilised	Council does not "sweat" its assets to obtain the maximum returns Fail to maintain property Changes in size and direction of Council and services it provides Lack of asset management planning Changes in how services delivered Changes in technology Assets become uneconomic to run Lack of investment in asset management planning Council unaware of assets it owns	Fail to increase council income. Fail to decrease costs	Asset Management plan	3 3	9	3 2	The use of Council assets are monitored on an ongoing basis, particularly in response to chanigng staffing levels an changing service delivery models	Internal Audit											
R45		Lack of appropropriate maintenance of physical assets	e Lack of resources Lack of planning Lack of monitoring or conditions of assets	Assets unable to be used so poor service to customers Waste of financial resources Lack of safety to the public or employees		4 3	12	4 2	Condition of assets to be monitored on an appropriate basis and maintenance scheduled as required	Head of Land and Property Internal Audit											
R46	Anti Fraud and Corruption	Council fails to prevent, detect and investigate acts of fraud and corruption	Relaxation of controls due to a reduction of resources Lack of antifraud culture created Lack of anti fraud and corruption procedures embedded into processes	Financial loss and loss of resources that could have spent on achieving priorities	Anti fraud and corruption policy	2 2	4	2 2	Managers are aware of the fraud risks within their area and maintaine appropriate controls baring in mnd changes to service delivery and staffing levels	Governance questionnaire Internal Audit											