PLACE

Area Priority	ACTIONS	Lead Agent	Progress Report
1 Environment and Greenspace	1. Working with the RLS Area Response Manager and Customer Relationship Officer, work with schools and community organisations inc youth groups, to reinforce messages around the implications of littering, fly-tipping, wheelie bin fires, graffiti and anti-social behaviour. Support delivery of a further programme of educational support across all schools in the West, working with Safety Works.	SCC	Complete
	Monitor Progress of SIB & SIP funded Environmental Improvements Project	SCC	Improved Heritage Knowledge of the Stephenson Trail Working with local Heritage groups to establish heritage walks in wards across the West Improvements to Saltburn Road Improved maintenance to Nesburn Road Improvements to Plains Farm CA Improvements to Wearhead Drive Improvements to Victory Steet Tree Planting scheme with Gentoo in Thorney Close Extended the Incredible Edible Scheme in Pallion with Gentoo Install Goalposts in identified sites
	3. Present Licensing Service to new members within the West as stated within the Scrutiny recommendations	SCC	Complete
2 Members to use their locknowledge to support sustainable improvemer within their wards, creat spaces for families to er and support community cohesion	West, noting land ownership, wider community issues and potential opportunities for development. Develop proposals	SCC, Landowners, Gentoo, local schools, VCS	Complete and West Place Plan continues to be monitored monthly via the West Place Boards to ensure timely and effective delivery across each of the six wards within the West

		groups/partners, utilising (and strengthening) the Maximising Green Space Funding, increase active travel and use of outdoor space for walking, running and playing - activities may include installation of signage, website information, Apps, links to heritage sites.		Complete
		3. Develop a programme of love where you live activities and events, linked to site developments to promote participation and health messages, such as planting fruit and vegetables	SCC, Gentoo, VCS, local schools	Complete
,	environmental appearance	·	SCC, Pallion Traders, VCS	Complete
		2. Introduce a shop watch scheme within the Pallion shopping area and link to other schemes within the City to ensure maximum impact with regard to reducing theft and ASB.	SCC	Complete
		3. Introduce trader support within Silksworth and Thorney Close Shopping centres, utilising lessons learnt from Pallion, working towards the same positive outcomes, to ensure traders work together to encourage trade and improve the look and feel of the area.	SCC	Complete

4 Influence and encourage heritage activity in the West	Working with Community Librarian and local heritage groups, identify areas of interest within the West of the City	SCC, VCS	Complete
	2. Develop a plan of events, activity and learning opportunities for use by the local community and schools, encouraging active travel and opportunities to improve health and wellbeing	local schools	Complete - large scale West Heritage Event held 21- 23 May 2015
	3. Develop a 'West in Bloom Programme' linked to WW1 and the project focusing on improving sustainable greenspaces, linked to the importance of gardens and parks as the lungs of the city, during its industrial age	local schools	Ongoing and incorporated into West priorities for 2015/2016
5 Influence the design, delivery and review of Place based services devolved to Area Committee	1 ' ' '	SCC, VCS, Partners, local schools	Ongoing and incorporated into West priorities for 2015/2016
	2. Re-consider how members can influence the allocation of S106 funding at an area level	SCC	Complete. • Members received an update on the planning process, future developments in the West and offered to opportunity for training In October 2014 and January 2015. • Members influencing role picked up at a Strategy level through supporting the development of Core Strategy. • Influence at a local level re involvement in planning application process and consultation
	To influence Highways Maintenance Programme at an area level for inclusion in the Capital Programme	SCC	Complete
	4. Consideration to be given to how the board could inform the development of annual delivery plans and identify local hot spots for target through local intelligence and work with the Housing Renewal Team to prioritise area work.	scc	Complete