

Washington Area Committee People Board: 2017/18 Work Plan & Priorities (September 2017)

Priority	Activity/Project	Commentary
Health and Well Being	Washington Way to Well Being	Awaiting confirmation re changes to shared route status. Monitor. Funds approved to hold a re-launch event. Information Hub and Physical Hub maintained via Washington MIND.
	Time to Care	Project in place until October 2017. Monitor and report. Lead submitted proposals for sustaining best practice – to be considered by September People Board and recommended to November AC.
	Washington Healthy Lifestyles Project	In place until March 2019. Monitor & report. Detailed update included in September Board papers. On target. Higher numbers of participants than originally anticipated.
	Health and Heritage	Scoping document received from Public Health. Awaiting amended Project Brief from Public Health to consider at the March Area Committee.
Adult Social Care	Crisis Support	Proposals for 6 month pilot being considered. Partnership protocol agreed as well as referral systems, and managing acute and complex clients. This pilot approach is intended to inform a longer term approach (£30k aligned).
Community Inclusion	Washington Area Network	On-going support and co-ordination via Community Partnerships Service. Monitor and report. Collaboration is key objective.
	CVDO Project	Anticipate completion December 2017. Monitor and report. Exit Strategy considered by April People Board. People Board fully supportive of developing a new project to address a number of identified gaps and needs under the CVDO Exit Strategy. Monitor and report. June AC approved £40,000 Project Brief and Call for Volunteer and Community Support Project. November AC to consider applications
	Support for Young People	Can Do – anticipate project completion March 2018. Monitor and report. September round released.

		<p>£50,000 approved for a ward based approach to provision of holiday activities for children and young people. Detailed summary of Summer Holidays Programme presented to September Board.</p>
Employment Enterprise & Lifelong Learning	<p>Youth Opportunities</p> <p>Skills and Enterprise</p> <p>CLLD</p>	<p>Monitor and report</p> <p>Due to delays and schools yet to confirm commitment and a project plan, People Board agreed extension re delivery. Monitor and report.</p> <p>June AC aligned £100,000 SIB to develop VCS led collaborative project(s) to deliver priorities of WAC and objectives of CLLD.</p>
Safer Washington	Continue with established approach re partnership working to address any issues strategically – LMAPs, Joint Meetings, PACT meetings	Ensure links established to address ASB via other initiatives and approaches.