
 

 

COALFIELD AREA COMMITTEE       Item 2b 
 
23 NOVEMBER 2011 
 
REPORT OF THE EXECUTIVE DIRECTOR OF CITY SERVICES 
 
COMMUNITY ACTION IN COALFIELD – PROGRESS REVIEW 
 
Progress Report on 2011/12 Priority:  Play Provision (Kirklee Field Development)  
 
1.  Why has it come to Committee? 
1.1 Members may recall the Play and Urban Games Review report which was presented to 

Area Committee in September 2010 where the achievements of the Play and Urban 
Games Strategy were highlighted and the next phase of play development priorities 
were agreed.  The potential to improve Kirklee Field was confirmed as a priority within 
the Review. 

 
2.  Background   
2.1 During an Elected Member consultation exercise conducted in 2010, a number of 

priorities for play in the Coalfield were identified and these formed the basis of an 
addendum to the existing Play and Urban Games Strategy, known as the ‘Moving 
Forward Play Update 2010’. 

 
Adopted by Cabinet in December 2010, the addendum detailed the following 
outstanding play priorities for the Coalfield Area: 
 

Priority 
Number 

Action Estimated 
Resources 

Status 

41 The development of a new sub-area provision 
as part of the Easington Lane development -
Review the current status and monitor 
developments with planning. 

Developer 
Build 

On-going 

43 Redevelopment of Hetton Park/ Bogs play 
provision 

Some Section 
106 funding in 
place 

2012 
Action 

44 The development of a large sub-area 
provision as part of the Lambton Cokeworks 
development – Review the current status and 
monitor developments with planning. 

Developer 
Build 

On-going 

45 Undertake consultation on need and possible 
location for play in Chiltern Moor area 

Some Section 
106 funding in 
place 

2012 
Action 

46 Refurbishment of Kirklee Field Play Area £83,500 
Section 106 
funding in 
place 

2012 
Action 

47 Refurbishment of Boundary Field Play Area None Timeline 
to be 
agreed if 
resources 
identified 

48 Undertake consultation on preferred location 
for play in east Rainton area (Elemore/ Quarry 

None Timeline 
to be 



 

 

House View) agreed if 
resources 
identified 

49 Consult with Gentoo on play provision and 
longer term developments to identify further 
gaps and how these will be narrowed 

None 2012 
Action 

50 Consult on the need and potential upgrade of 
Old Durham Road Play Area 

None Timeline 
to be 
agreed if 
resources 
identified 

 
3. Current Position 
3.1 The following Section 106 contributions have been allocated to develop play at the 

Kirklee Field site: 
 

  Detail of Agreement Amount 

1. Gentoo - Windsor Crescent/Hall Lane £19,040.00 

2. Gentoo - Windsor Crescent/Hall Lane £36,452.00 

3. Gentoo - Land adjacent to Kings Way and Windsor 
Crescent 

£28,040.00 

 Total £83,532.00 

 
3.2 To provide a sub area sized play area to a similar specification as those already 

provided elsewhere in the city, the capital funding required is in the region of £115,000 
to £120,000.  The Coalfield Area Committee is asked to contribute £36,468 to make up 
the shortfall.  

 
3.3 Once funding has been secured, this development can then be progressed in 2012, at 

the start of the new financial year. 
 
4.  Background papers 
4.1 Play and Urban Games Strategy –Moving Forward Update 2010 
 
4.2 Area Committee Report –Play and Urban Games Review September 2010 
 
 
 Recommendations 
 

• Agree to progress the development at Kirklee Field, identified as a priority at 
September 2010 Area Committee and adopted by Cabinet in December 2010. 

 

• Agree to accept a Strategic Initiative Budget (SIB) application for £36,468 to support 
the Kirklee’s development.   

 
 
 
 
 Contact Officer:   
 Victoria French.  Tel 0191 5614688  

E-mail Victoria.french@sunderland.gov.uk   
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