
SIB Application summary          Annex 2          

 
Name of Project Seaburn public realm 
Lead Organisation  Sunderland City Council 
 

 
The Project 
The proposal is seeking £10,000 from this Area Committee towards a £168,000 package of 
public realm improvements at Seaburn upper and lower promenades.  The project will resurface 
areas of the promenade, install new street furniture and planting and improve the soft 
landscaping of the area.  This is the first phase in a more comprehensive improvement scheme 
for Seaburn. 
 
The Need for the Project 
The community spirit survey in 2007 and, more recently, the Sea Front strategy consultation in 
Spring 2009 raised the need for a more attractive, improved sea front.  The consultation took 
place with residents from all five areas in the City who highlighted the importance of the sea 
front to the City.   
 
The Outputs for the Project 
Output 
Code 

Description 2009/10 2010/11 2011/12 

A4 events/programmes of work to improve 
appearance of streets 

 2  

 
The key milestones for the Project 
Milestone and key event 
 

Forecast Dates 

Develop detailed design proposals January 2010 

Procure contractor April 2010 
Commence works on site May 2010 
Completion of first phase of works/project July 2010 
 
Recommendation: Approve: 

• The project will enhance one of the City’s key assets and help to improve visitor 
perceptions of the City as a whole 

• The project is not part of the scheme being developed under the £1m Sea Change 
funding.  It is a separate project focusing on the improvement of Seaburn as a family 
resort 

• This key location will kick-start the wider regeneration of the seafront, attracting 
investment to the City.  The Seafront Regeneration Strategy relies to an extent on 
investment from the private sector.  Investment in the public realm will demonstrate an 
improvement to the area and increase developer confidence and attract spend from the 
private sector. 

 

Total Cost of Project Total Match Funding Total SIB Requested 
£168,000 £128,000 (from North Area 

Committee) 
£ 10,000 each from 
Coalfield, West, East and 
Washington Areas 

Project Duration Start Date End Date 

1 year 3 months January 2010 March 2011 


